

## Tredington Parish Neighbourhood Plan Project Timetable

| Task  | Who     | Completion |
|---|---------|------------|
| Column1   | Column2 | Column3    |
| <b>Stage 1 - Preliminaries and Publicity</b>                              |         |            |
| Prepare and submit Neighbourhood Area application to LPA                  | PC      | 2017       |
| Statutory consultation on Neighbourhood Area application                  | SDC     | 2017       |
| Neighbourhood Area designation approved                                   | SDC     | 2017       |
| Locality/Groundworks funding - expression of interest and bid application | TPNPG   | 2017       |
| Establish steering group and sub group structure, chair and vice chair    | TPNPG   | 2017       |
| Declaration of interest forms completed                                   | TPNPG   | 2017       |
| Establish terms of reference (optional)                                   | TPNPG   | 2017       |
| Logo design and website/webpage creation                                  | TPNPG   | 2017       |
| Establish an overarching strategy and vision for the NP                   | TPNPG   | 2017       |
| Questionnaires produced and delivered to parishioners                     | TPNPG   | 2018       |
| Create Web Site   | TPNPG   | 2018       |
| <b>Stage 2: Plan Preparation</b>  |         |            |
| Analysis of returns   | TPNPG   | 2018       |
| Produce draft structure   | TPNPG   | Sep-18     |
| Call for Sites  | TPNPG   | Dec-18     |

|  |        |                      |
|--|--------|----------------------|
|  |        |                      |
| Hold Public Meetings   |        | Jun & Nov 2019       |
|  |        |                      |
| Site Assessments for potential development                       | AECOM  | Dec-20               |
|  |        |                      |
| Site assessments for Local Green Spaces                          | APS    | Dec-20               |
|  |        |                      |
| Obtain Maps & Diagrams   | TPNPG  | 2019/2020            |
|  |        |                      |
| Online Survey  | TPNPG  | Mar-21               |
|  |        |                      |
| Write Draft and Gather Information                               | TPNPG  | May 2019 to Mar 2021 |
|  |        |                      |
| Approval by Neighbourhood Steering Group.                        | TPNPG  | Mar-21               |
|  |        |                      |
| Approval of draft by Parish Council                              | PC     | Apr-21               |
|  |        |                      |
| Informal review by Stratford District Council                    | SDC    | Jun-21               |
|  |        |                      |
| SEA Screening Exercise   | SDC    | Jun-21               |
|  |        |                      |
| <b>Stage 3 Pre-Submission Version</b>                            |        |                      |
|  |        |                      |
| Alternatives evidence for SEA                                    | QB/LPA |                      |
|  |        |                      |
| Health check review of draft NP                                  | SDC    |                      |
|  |        |                      |
| Statutory consultation of pre-submission version (Regulation 14) | PC     | Feb 22               |
|  |        |                      |
| Analysis, summary and tabulation of consultation responses       | TPNPG  | Feb 22               |
|  |        |                      |
| Amendments and modifications to pre-submission version           | TPNPG  | Feb 22               |
|  |        |                      |
| Draft SEA for approval (if required)                             | TPNPG  | Not Required         |
|  |        |                      |

|  |          |              |
|--|----------|--------------|
| Basic Conditions Statement (required)                                      | TPNG     | Jun 22       |
|  |          |              |
| Consultation Statement (required)  | TPNG     | Jun22        |
|  |          |              |
| <b>Stage 4 - Submission Version</b>  |          |              |
|  |          |              |
| Submit NP to LPA (with Submission Statement)                               | TPNPG    | 7 Jul 22     |
|  |          |              |
| Legal and process checks   | SDC      | Sep 22       |
|  |          |              |
| Statutory consultation period (Regulation 16)                              | SDC      | 22 Sep 22    |
|  |          |              |
| Appointment of examiner  | PC       | Oct 22       |
|  |          |              |
| Analysis, summary and tabulation of public consultation responses          | SDC      | Nov 22       |
|  |          |              |
| Submission of NP to examiner   | SDC      | Dec 22       |
|  |          |              |
| <b>Stage 5 - Examination</b>   |          |              |
|  |          |              |
| Examination (written or hearing)   | Examiner | Jan 23       |
|  |          |              |
| Receipt of examiners report for fact check purposes                        | SDC      | Feb 23       |
|  |          |              |
| Receipt and publication of examiners report                                | TPNPG    | Mar 23       |
|  |          |              |
| Post examination modifications   | TPBPG    | Mar 23       |
|  |          |              |
| Consultation on major changes (if required)                                | TPNPG    | Not required |
|  |          |              |
| <b>Stage 6 - Referendum</b>  |          |              |
|  |          |              |
| Submission of Referendum Version of the NP                                 | PC/SDC   | Mar 23       |
|  |          |              |
| Consultation on Post Examination Amendments (if required) (Regulation 17A) | SDC      | Mar/Apr 23   |
|  |          |              |
| Statutory publication of arrangements for referendum include date          | SDC      |              |

|  |     |  |
|--|-----|--|
|  |     |  |
| Referendum   | SDC |  |
|  |     |  |
| Consideration and adoption by LPA Cabinet/Full Council | SDC |  |
|  |     |  |
| Plan is 'Made'   | SDC |  |
|  |     |  |

TPNPG = Tredington Parish Neighbourhood Plan Group

SDC = Stratford District Council

AECOM Infrastructure & Environment UK Ltd

APS = Avon Planning Services

PC = Parish Council

SEA = Strategic Environmental Assessment